


D	•	Task Mode	Task Name			Work	Duration	Start	Finish	Predecessors
0		→	Chadwick	Residence Capstone	Project	63.5 hrs	370 hrs	Fri 18-09-2	Thu 18-12-	
1		*	1 Iniciate	e Project		2.75 hrs	14.75 hrs	Fri 18-09-28	Fri 18-09-28	
2		*	1.1 M	eet Agency		1.5 hrs	0.5 hrs	Fri 18-09-28	Fri 18-09-28	
3		->	1.2 De	efine Project Scope		1.25 hrs	2.33 hrs	Fri 18-09-28	Fri 18-09-28	
4		-	1.2.	1 Develop Chadwick So	cial Media Platform	s 0.25 hrs	2.33 hrs	Fri 18-09-28	8 Fri 18-09-28	
5		-	1.2.	2 Increase follower and	subscriber in Social	media 0.25 hrs	2.33 hrs	Fri 18-09-28	3 Fri 18-09-28	
6		→	1.2.	3 Modify banners of Ch	adwick Residence V	Vebsite 0.25 hrs	2.33 hrs	Fri 18-09-28	3 Fri 18-09-28	
7		-	1.2.	4 Create Guidebook		0.5 hrs	2.33 hrs	Fri 18-09-28	3 Fri 18-09-28	
8		*	2 Plan Pı	roject		11.75 hrs	184.75 hrs	Fri 18-09-28	Wed 18-10-	
9		*	2.1 Cr	eate Project Outline		6 hrs	14.75 hrs	Fri 18-09-28	Fri 18-09-28	
10		-	2.1.	1 Social Media Platforn	n	3 hrs	3.5 hrs	Fri 18-09-28	Fri 18-09-28	
11		→	2	.1.1.1 Plan to create So	cial Media Platform	Accoun 1 hr	2.33 hrs	Fri 18-09-28	Fri 18-09-28	
12		→		.1.1.2 Plan to convert considerate Facebook old		-	2.33 hrs	Fri 18-09-28	Fri 18-09-28	
13		-	2	.1.1.3 Plan to increase f	ollower and subscri	ber in S(1 hr	3.5 hrs	Fri 18-09-28	Fri 18-09-28	
14		*	2.1.	.2 Website		3 hrs	7 hrs	Fri 18-09-28	Fri 18-09-28	
15		→	2	.1.2.1 Plan to change Ba	anners of Chadwick	Residen 2 hrs	7 hrs	Fri 18-09-28	Fri 18-09-28	
16		→	2	.1.2.2 Plan to check Cha	dwick Residence W	ebsite 1 hr	7 hrs	Fri 18-09-28	Fri 18-09-28	
17		→	2.2 Cr	eate Project Timeline		1.25 hrs	2.67 hrs	Fri 18-09-28	Fri 18-09-28	
18		->	2.3 Pla	an to Create Guidebook	1	4.5 hrs	16.33 hrs	Mon 18-10-	Wed 18-10-	
19		*	2.3.	1 Search good example	of Guidebook Temp	olate 1 hr	2.33 hrs	Mon 18-10-	Mon 18-10-2	
20		*	2.3.	2 Search successful soc	ial media platform a	ccount 1.5 hrs	7 hrs	Tue 18-10-3	Tue 18-10-3	
21		*	2.3.	3 Search how to increas	se follower for socia	l media 1 hr	7 hrs	Tue 18-10-3	Tue 18-10-3	
22		*	2.3.	4 Review website codin	g lecture to create a	a Guidel 1 hr	2.33 hrs	Wed 18-10-	Wed 18-10-	
				Task		Inactive Task			Start-only	Е
				Split		Inactive Milestone	\Diamond	I	Finish-only	3
				Milestone	♦	Inactive Summary			Deadline	$\hat{\mathbb{T}}$
-		dwick Res 18-12-05	idence Caps	Summary		Manual Task			Progress	
Date.	vvcu 1	.0 12-03		Project Summary		Duration-only			Manual Progre	ss —
				External Tasks		Manual Summary Ro	ollup		-	
				External Milestone	♦	Manual Summary		1		
						Page 1				

D	0	Task Mode	Task Name			Wo	ork	Duration	Start		Finish	Predecessors
23		*	3 Execut	te Project		42	.25 hrs	340.75 hrs	Tue 18	-10-0	Mon 18-12	-(
24		⇒	3.1 Cr	reate Social Media Plat	form Accounts	2 h	nrs	17.5 hrs	Tue 18	-10-0	Thu 18-10-	D
25		→	3.1	.1 Create Chadwick Inst	agram Account	1 h	nr	4 hrs	Tue 18	-10-0	Tue 18-10-0)
26		*	3.1	.2 Create Chadwick Fac	ebook Account	1 h	٦r	3.5 hrs	Thu 18	-10-0	Thu 18-10-0)
27		*	3.2 Ch	neck the website before	changing banner	2 h	nrs	7 hrs	Tue 18	-10-0	Tue 18-10-0)
28		*	3.3 Se	earch information how t	o convert contents	of Faceb 1.5	5 hrs	37.75 hrs	Wed 1	8-10-	Mon 18-10	-: 27
29		*	3.4 Ho	old meeting with agence	у	1 h	٦r	2.33 hrs	Wed 1	8-10-	Wed 18-10	-:
30		*	3.5 Cr	reate an Administrator a	account for the Wo	rdpress s 5 h	nrs	44.75 hrs	Tue 18	-10-1	Mon 18-10	-;
31		*	3.6 Pc	ost Contents in Chadwic	k Residence Social I	Platform 1 h	nr	7 hrs	Tue 18	-10-2	Tue 18-10-2	2
32		*	3.7 G	ot lesson how to manag	ge Wordpress Site	2.7	75 hrs	14.75 hrs	Wed 1	8-10-	Wed 18-10	-:
33		*	3.7	.1 Visit IST366 Professo	r Jonathan Backus	0.5	5 hrs	7 hrs	Wed 1	8-10-	Wed 18-10	-:
34		-	3.7	.2 Get tutorial how to c	hange Wordpress s	site 0.2	25 hrs	7 hrs	Wed 1	8-10-	Wed 18-10	-:
35		<u>-</u>	3.7	.3 Update code and Cha	ange Banner	2 h	nrs	7 hrs	Wed 1	8-10-	Wed 18-10	-:
36		*	3.8 He	elp Chadwick Residence	Annual Event "Red	ds, White: 5 h	nrs	2.33 hrs	Fri 18-	10-26	Fri 18-10-2	5
37		*		et Chadwick Residence				7 hrs	Fri 18-	10-26	Fri 18-10-2	5
38		*	3.10 (Contact with Chadwick F	Residence Sponsor t	to increa: 1 h	٦r	7 hrs	Mon 1	8-10-	Mon 18-10	-;
39		*	3.11 (Create Website Guideb	ook	10	hrs	146.75 hrs	Mon 1	8-11-	Thu 18-11-	2
40		*	3.1	1.1 Create Guidebook f	or HTML and CSS	4 h	nrs	39.33 hrs	Mon 1	8-11-	:Mon 18-11	-:
41		*	3.1	1.2 Create Homepage b	anner Guidebook	5 h	nrs	21.75 hrs	Tue 18	-11-2	Wed 18-11	-:
42		*	3.1	1.3 Create Single page I	Banner Guidebook	1 h	nr	2.33 hrs	Thu 18	-11-2	Thu 18-11-2	2
43		*	3.12 (Create Social Media Pla	tform Guidebook	3 h	nrs	7 hrs	Thu 18	-11-0	Thu 18-11-	0
44		<u>_</u>	3.1	2.1 Create Strategy to i	ncrease followers	2 h	nrs	2.33 hrs	Thu 18	-11-C	Thu 18-11-0)
45		<u>-</u>	3.1	2.2 Create Explanation	to manage contents	s 1 h	nr	2.33 hrs	Thu 18	-11-0	Thu 18-11-0)
46		*	3.13 H	Hold meeting with Agen	су	1 h	nr	2.33 hrs	Fri 18-	11-30	Fri 18-11-30)
47		*	3.14 A	Add Chadwick Residence	e Event picture into	Single pa1 h	nr	7 hrs	Fri 18-	11-30	Fri 18-11-30)
				Task		Inactive Tas	sk				Start-only	С
				Split		Inactive Mil	lestone	\Diamond		F	inish-only	3
Dun:	4. Ch.	م ما ما ما ما ما ما	.; danaa Cana	Milestone	♦	Inactive Sur	mmary				Deadline	Ŷ
-		iawick kes 18-12-05	sidence Caps	Summary		Manual Tas	sk			ı	Progress	_
				Project Summary		Duration-or	nly				Manual Progr	ess —
				External Tasks		Manual Sur	nmary Ro	ollup				
				External Milestone	\Diamond	Manual Sur	mmary			7		
					~	Page 2	nmary	1		-		

ID	•	Task Mode	Task Name	Work	Duration	Start	Finish	Predecessors
48		₩ Wilde	3.15 Create Final Report of the Project	5 hrs	2.33 hrs	Mon 18-12-	(Mon 18-12-	
49		*	4 Close Project	6.75 hrs	28.75 hrs	Tue 18-12-0	Thu 18-12-0	
50		-	4.1 Check Final Report of the Project	2 hrs	2.33 hrs	Tue 18-12-0	Tue 18-12-0	
51		*	4.2 Hold the final meeting with agency	1 hr	7 hrs	Wed 18-12-	Wed 18-12-	
52		*	4.3 Give USB contains all guidebooks to Agency	0.25 hrs	7 hrs	Wed 18-12-	(Wed 18-12-	
53		*	4.4 Submit Final Report of the Project	0.5 hrs	7 hrs	Wed 18-12-	Wed 18-12-	
54		*	4.5 Hold Team Meeting	1 hr	7 hrs	Thu 18-12-0	Thu 18-12-0	
55		*	4.6 Upload our work to Archive	1 hr	7 hrs	Thu 18-12-0	Thu 18-12-0	
56		*	4.7 Close the Project	1 hr	6 hrs	Thu 18-12-0	Thu 18-12-0	







											1																			
Resource Names	24	1 _			'18 (Oct C)1		_ _		'18 0	ct 08	I _	_	_ _	'18 0	ct 15	_	_ .	_ _	'18	Oct 2	22			'18	Oct 2	<u> _</u>	_	_ _
Dahyun Choi[71%		F	S	S	M	<u> </u>	W	Т	FS	5 5	МТ	W	T	F	5 5	M 1	W	Τ	F S	5 5	M	T	W 1	F	SS	6 M	T '	W T	F	SS
Danyun Choi[7176																														
Dahyun Choi[29%																														
Dahyun Choi,Sun																														
Dahyun Choi,Sun																														
Dahyun Choi,Sunք	1																													
Dahyun Choi,Sun	1																													
Dahyun Choi,Sunք																														
Dahyun Choi,Sunք																														
				—	ask									lna	ctive T	ack							Start.	only						
					olit								••••			1ilesto		<						n-only	′]			
Project: Chadwick	Resider	nce C	aps	M	1ilest	tone				\limits				Ina	ctive S	umma	ry						Dead	line			û			
Date: Wed 18-12-0			~~~	Sı	umm	nary								Ma	nual T	ask		ı					Progr	ess			_			
				Pr	rojec	ct Su	mm	ary						Dur	ation-	only							Manı	ıal Pr	ogress		_			
				E	xterr	nal Ta	asks	;						Ma	nual S	ımmaı	ry Roll	lup 🕳												
I .																														
				E	xterr	nal M	⁄liles	tone	è	\Diamond				Ma	nual S	ummai	ry	ı				1								

